



ACI/BOLAND, INC. - KANSAS CITY
1421 E 104th Street, Suite 100
Kansas City, Missouri 64131

T. 816.763.9600
F. 816.763.9757

March 24, 2016

Dr. Tim Hadfield
Camdenton R-III School District
PO Box 1409
Camdenton MO 65020-1409

**RE: CHANGE ORDER NO. 9
ADDITIONS AND ALTERATIONS TO
HURRICANE DECK ELEMENTARY
CAMDENTON R-III SCHOOL DISTRICT**

Dear Dr. Hadfield:


Enclosed please find three (3) copies of Change Order No. 9 for the above referenced project.

Please sign all copies and return them to our office for further processing.

Should you have any questions, please do not hesitate to contact our office at your convenience.

Sincerely,

ACI/BOLAND, INC.



Brad Kramer
Project Manager

Enclosures

cc: MGK/kb CO File 3-13021



AIA Document G701™ – 2001

Change Order

PROJECT (Name and address): Additions & Alterations to Hurricane Deck Elementary School 16594 N. State Hwy 5 Sunrise Beach, MO	CHANGE ORDER NUMBER: 009 DATE: March 24, 2016	OWNER: <input type="checkbox"/> ARCHITECT: <input type="checkbox"/> CONTRACTOR: <input type="checkbox"/> FIELD: <input type="checkbox"/> OTHER: <input type="checkbox"/>
TO CONTRACTOR (Name and address): Bales Construction Co., Inc. 1901 Historic 66 West Waynesville, MO 65583	ARCHITECT'S PROJECT NUMBER: 3-13021 CONTRACT DATE: November 11, 2014 CONTRACT FOR: General Construction	




THE CONTRACT IS CHANGED AS FOLLOWS:
(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)
Refer to Change Order 009 Summary attached.

The original Contract Sum was	\$ 13,049,800.00
The net change by previously authorized Change Orders	\$ 53,934.52
The Contract Sum prior to this Change Order was	\$ 13,103,734.52
The Contract Sum will be decreased by this Change Order in the amount of	\$ 12,500.00
The new Contract Sum including this Change Order will be	\$ 13,091,234.52

The Contract Time will be unchanged by Zero (0) days.
The date of Substantial Completion as of the date of this Change Order therefore is

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

<u>ACI/Boland, Inc.</u> ARCHITECT (Firm name)	<u>Bales Construction Co., Inc.</u> CONTRACTOR (Firm name)	<u>Camdenton R-III School District</u> OWNER (Firm name)
1421 E. 104th St., Suite 100, Kansas City, MO 64131 ADDRESS	1901 Historic 66 West, Waynesville, MO 65583 ADDRESS	172 Dare Boulevard, Camdenton, MO 65020 ADDRESS
 BY (Signature)	 BY (Signature)	 BY (Signature)
Brad Kramer (Typed name)	Brandon Bales (Typed name)	(Typed name)
3.27.16 DATE	DATE	DATE