



March 5, 2015

ACI/BOLAND, INC. – KANSAS CITY
1421 E 104th Street, Suite 100
Kansas City, Missouri 64131

T. 816.763.9600
F. 816.763.9757

Bob Brown
Curtiss Manes Schulte
P.O. Box 233
Eldon, Missouri 65026

**RE: CHANGE ORDER NO. 8
OSAGE BEACH ELEMENTARY SCHOOL
CAMDENTON R-III SCHOOL DISTRICT**

Dear Bob,

Enclosed please find three (3) copies of Change Order No. 8 for a total additional cost of \$2,706.54. This includes added letters to the monument sign as requested by Owner. This also includes modifications to the elevator hoistway beam.

Please sign all copies and return them to Tim Hadfield with Camdenton School District at P.O. Box 1409, Camdenton, MO. 65020. Please email a signed copy to me.

Should you have any questions, please do not hesitate to contact our office at your convenience.

Sincerely,

ACI/BOLAND, INC.

A handwritten signature in black ink that reads "Connie Lauer". The signature is written in a cursive, flowing style.

Connie Lauer
Associate/Architect

Enclosures
Copy: File 3-13020

AIA[®] Document G701[™] – 2001

Change Order

PROJECT <i>(Name and address):</i> Osage Beach Elementary School 1241 Nichols Road Osage Beach, MO 65065	CHANGE ORDER NUMBER: 008 DATE: March 3, 2015	OWNER: <input type="checkbox"/> ARCHITECT: <input type="checkbox"/> CONTRACTOR: <input type="checkbox"/> FIELD: <input type="checkbox"/> OTHER: <input type="checkbox"/>
TO CONTRACTOR <i>(Name and address):</i> Curtiss-Manes-Schulte, Inc. PO Box 233 Eldon, MO 65026	ARCHITECT'S PROJECT NUMBER: 3-13020 CONTRACT DATE: November 11, 2014 CONTRACT FOR: General Construction	

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

- | | |
|--|----------------|
| 1. Added letters to monument sign | Add \$1,945.26 |
| 2. Modifications to elevator hoistway beam | Add \$761.28 |

Total Add \$2,706.54




The original Contract Sum was	\$ 12,902,314.00
The net change by previously authorized Change Orders	\$ 138,157.66
The Contract Sum prior to this Change Order was	\$ 13,040,471.66
The Contract Sum will be increased by this Change Order in the amount of	\$ 2,706.54
The new Contract Sum including this Change Order will be	\$ 13,043,178.20

The Contract Time will be increased by Zero (0) days.

The date of Substantial Completion as of the date of this Change Order therefore is May 29, 2015

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

<u>ACI/Boland, Inc.</u> ARCHITECT <i>(Firm name)</i> 1421 E. 104th St., Suite 100, Kansas City, MO 64131 ADDRESS  BY <i>(Signature)</i> Connie Lauer <i>(Typed name)</i> 3-5-15 DATE	<u>Curtiss-Manes-Schulte, Inc.</u> CONTRACTOR <i>(Firm name)</i> PO Box 233, Eldon, MO 65026 ADDRESS  BY <i>(Signature)</i> Bob Brown <i>(Typed name)</i> DATE	<u>Camdenton R-III School District</u> OWNER <i>(Firm name)</i> 172 Dare Boulevard, Camdenton, MO 65020 ADDRESS  BY <i>(Signature)</i> Tim Hadfield <i>(Typed name)</i> DATE
---	---	--