

November 4, 2013



ACI/BOLAND, INC. – KANSAS CITY
1421 E 104th Street, Suite 100
Kansas City, Missouri 64131
T. 816.763.9600
F. 816.763.9757

Dr. Tim Hadfield
Camdenton R-III School District
PO Box 1409
Camdenton MO 65020-1409

**RE: ADDITIONS AND ALTERATIONS TO
HURRICANE DECK ELEMENTARY
CAMDENTON R-III SCHOOL DISTRICT**

Dear Tim:

We have reviewed the bids received for the additions and alterations to Hurricane Deck Elementary School. The bid submitted by Bales Construction was low as follows:

Base Bid:		\$13,030,000
Alternate 1	Add	\$7,200
Alternate 2	Add	\$23,800
Alternate 5	Add	\$13,800
Alternate 6	Deduct	(\$25,000)

Total Bid: \$13,049,800

We recommend that Bales Construction be awarded the Contract for the additions and alterations to Hurricane Deck Elementary School.

Should you have any questions, please call.

Sincerely,

ACI/BOLAND, INC.

A handwritten signature in black ink, appearing to read 'Michael G. Kautz', written in a cursive style.

Michael G. Kautz
Principal/Architect

Enclosure

MGK/kb Contract File #3-13021